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Minutes: DSS-13 Weekly Meeting on 02-02-09

DSS-13 Science/Engineering Activities:
DSS-13/GAVRT: John Leflang continued working on upgrading GAVRT antenna control
software on 1/26/09. Art Freiley was on station on 1/29/09 for receiver characteristics
(stability) testing and collected a lot of data.
DSS-13/Cameras: DSS-13 staff fixed an intermittent cable connection for the camera
system.
 
DSS13/SPC10 Camera Demonstration: Ryan Dorcey reports that the software problem
with the control of the North camera from the web has been fixed. We are now ready for

the 2nd demo.
 
DSS-13 IF to ACME: DSS-13 staff and Jim Harris were working to fix the F.O. connector
interface problem. The Fiber Optic cable termination work with new connectors for two
cables (DSS-13 com. room and SPC-10) has been completed. 

 
 
Watt Veruttipong, Ph.D.
Project Element Manager
BWG Ka-Band Upgrade Task
Communications Ground Systems Section
Jet Propulsion Laboratory
California Institute of Technology
Tel:  (818) 354-2719
Fax: (818) 393-3505
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